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CCR No. 96-0604 Logged Date 6/07/96 Rev. Request Type

Priority Routine |:| Urgent|:| Emergency Affected Release A Change Class

Title (description) Upgrade PNM V2.1 to V2.2.. Needed by 6/14/96

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Change |:| Start New Baseline |:|

Problem

The PNM package needs to be upgraded to V2.2 in order to support HPOV V4.0.

Proposed Solution
Upgrade PNM V2.1 to V2.2 on msse4hp. Needed by 6/14/96

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A Rel. B |:| Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|
Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Eddy Cheung Eddy Cheung
Signature Date
Office Rel A Office Manager L. Swentek
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D

Comments:

CCB Chairperson

Signature

Date

CMO01JU95
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